

Building Information Management

A Standard Framework and Guide to BS 1192

Mervyn Richards



Building Information Management

A Standard Framework and Guide to BS 1192

Mervyn Richards



This is a preview. [Click here to purchase the full publication.](#)

First published in the UK in 2010

By

BSI

389 Chiswick High Road

London W4 4AL

© British Standards Institution 2010

All rights reserved. Except as permitted under the Copyright, Designs and Patents Act 1988, no part of this publication may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, photocopying, recording or otherwise, without prior permission in writing from the publisher.

Whilst every care has been taken in developing and compiling this publication, BSI accepts no liability for any loss or damage caused, arising directly or indirectly in connection with reliance on its contents except to the extent that such liability may not be excluded in law.

Whilst every effort has been made to trace all copyright holders, anyone claiming copyright should get in touch with the BSI at the above address.

BSI has no responsibility for the persistence or accuracy of URLs for external or third-party websites referred to in this book, and does not guarantee that any content on such websites is, or will remain, accurate or appropriate.

The right of Mervyn Richards to be identified as the author of this Work has been asserted by him in accordance with sections 77 and 78 of the Copyright, Designs and Patents Act 1988.

Typeset in Calibri by Helius, www.helius.biz

Printed in Great Britain by Berforts Group, www.berforts.co.uk

British Library Cataloguing in Publication Data

A catalogue record for this book is available from the British Library

ISBN 978 0 580 70870 1

Publishing and liability

This guide includes relevant sections from the acknowledged groups, but also includes new information from current learning by the Construction Project Information Committee (CPIC) and the British Standards Institute (BSI) on a number of recent projects.

This information is published as guidance of a general nature, and the author accepts no liability for any use to which it may be put.

Acknowledgements

Production Information: A code of procedure for the construction industry, published by CPIC (www.CPIC.org.uk).

PIX Protocol Guide and Toolkit, published by the Building Centre Trust. Now available from the CPIC website (see above).

Avanti, ICT Collaborative Working: Toolkit documents. Constructing Excellence 2004. Now available from the CPIC website (see above).

Many of the images in this guide are based on those first published in CPIC's *Production Information: A code of procedure for the construction industry* (2003) and BS 1192:2007 documentation or by MR1 Consulting Ltd.



This is a preview. [Click here to purchase the full publication.](#)

Contents

Preface	xv
1 Introduction	1
2 Production information for the construction industry	3
2.1 Roles and responsibilities	4
2.2 Common Data Environment (CDE)	4
2.3 Standard Method and Procedure (SMP)	5
3 Definitions	7
4 Roles and responsibilities	13
4.1 Design Coordination Manager (also known as the Design Manager on some contracts)	13
4.2 Lead Designer	13
4.3 Task Team Manager	14
4.4 Interface Manager	14
4.5 Project Information Manager	14
4.6 CAD Coordinator	14
4.7 CAD Manager	15
4.8 Software versions	16
4.9 CAD checking tools	16
5 The Common Data Environment (CDE)	17
5.1 Functional sections of the CDE	20
5.1.1 Work-in-progress	20
5.1.2 Shared	24
5.1.3 Published documentation	28
5.1.4 The purpose of the 'D' code	29

5.1.5	Archive	36
5.1.6	The distributed CDE for project and programme	40
5.2	BIM and the Common Data Environment	40
6	Standard Method and Procedure	47
6.1	File naming	47
6.1.1	File identifiers	47
6.1.1.1	Document/drawing descriptor	48
6.1.1.2	Graphic/model file descriptor	48
6.1.1.3	All other documents	49
6.1.2	Field name definitions	50
6.1.2.1	Project	50
6.1.2.2	Originator	51
6.1.2.3	Zone	52
6.1.2.4	Level/location	59
6.1.2.5	File type	60
6.1.2.6	Role codes	60
6.1.2.7	Number	63
6.1.2.8	File-identifier examples	64
6.1.3	File-identifier metadata	65
6.1.3.1	Status	67
6.1.3.2	Revision	67
6.1.3.3	Version	68
6.2	Origin and orientation	68
6.2.1	Coordinates	68
6.2.2	Spatial coordination	69
6.2.3	Building grids	69
6.2.4	Site surveys	70
6.2.5	Alignment of the building to real-world coordinates	70
6.2.6	Example of building alignment	72
6.2.7	Dimensional consistency	72
6.3	Drawing sheet templates	73

6.3.1	Drawing title block attributes/tags	73
6.3.2	Model title block	74
6.3.3	Drawing sheet sizes	77
6.3.4	Drawing sheet scales	77
6.4	Layer standards	78
6.4.1	Role	78
6.4.2	Element/classification	79
6.4.3	Presentation	79
6.4.4	Description/alias	80
6.4.5	Extract from BS 1192	80
6.5	Annotation	81
6.5.1	Dimensions	82
6.5.2	Abbreviations	82
6.5.3	Symbols	82
7	Specification	85
7.1	Master specification systems	86
7.2	System software	87
8	Implications of design management	89
8.1	Time and resource programming	90
8.2	Approval of information	92
	Appendix A Master document index template	95
	Appendix B Process maps	97
B.1	Creating a model file	98
B.2	Sharing a model file	99
B.3	Coordinating model files	100
B.4	Transfer of ownership	101
B.5	Creating a drawing rendition	102
B.6	Design team sign-off process	103
B.7	Approval route – stage 2	104
B.8	Approval route – stage 3	105

Appendix C Consultant’s technical systems questionnaire	107
Appendix D Project team member questionnaire	109
Appendix E Drawing sheet template	111
Appendix F Measurements and benefits	115
F.1 Project results – overview report	115
F.1.1 Introduction	115
F.2 Key measured impacts	116
F.2.1 Investment required	116
F.2.2 Return on investment	116
F.3 Commentary	117
F.3.1 Investment required	117
F.3.2 Return on investment	118
F.3.3 Request for information (RFI) analysis on a single core project	119
F.4 Emerging themes	120
F.4.1 Belief	120
F.4.2 Achieving payback on a single project	120
F.4.3 Fixed, single industry-wide Avanti CDE/SMP or a flexible approach?	121
F.4.4 Model files and their impacts	121
F.4.5 Level of challenge	122
F.4.6 Increase in quality of information	123
F.4.7 Consequential benefits	123
F.4.8 Which projects are most likely to benefit from Avanti?	124
F.4.9 Benefits and risks of a <100 per cent Avanti implementation	124
F.4.10 Need for active, independent support and coaching	125

Appendix G Abbreviations	127
Appendix H References and further reading	133
Standards publications	133
Other publications	134
Appendix I Contact details	135

Figures

1: High-level Common Data Environment	18
2: CDE expanded description	22
3: Example work-in-progress architects' models	24
4: Architects' models uploaded for sharing	26
5: Sharing model files	27
6: Coordinating model files	27
7: Uploading structural models	30
8: Architect's removal of duplicate layers	31
9: Concurrent and iterative uploads and downloads	32
10: Creating drawings from shared models	34
11: Status D	37
12: Archive section of the CDE	38
13: CDE in team environment	41
14: CDE in programme environment	42
15: The BIM development process	45
16: Development of iBIM content	46